
Status of Junction and Adapter Cards as of 
February 8, 2002 

 
Junction Card: 
 
1) Everything understood; making changes in 

layout mostly to accommodate a coax clock 
cable and to institute impedance control. 
Complete by February 15. 

 
2)    Fermilab approves layout by March 1. 
 
2) Order 10 boards, stuff 3 by May 1. 
 
 
Adapter Card: 
 
1) Four-channel schematic complete; 6-channel 
       schematic not started.  Expect extra time making  
       a second type, and placing HV on card. 
 
2) The 4-channel layout is started; should be 

complete by mid-March. 
 
3) Will build 10 boards and stuff 3 by June 1 
 
Note: Nothing can be checked without an SVX4! 
 



 
 
 
 
 
 
 
 
 


